PRESS	S RELEASE	COUNTY OF SANTA CRUZ DEPARTMENT OF Public
Date: Release: Contacts	August 17, 2020 Immediately	WORKS
County, RSTP-S	TIP: Katie Beach (831) 477-3925 <u>Katie.Beach@santacruzcounty.us</u> Lucas Dias, American Pavement Systems (209) 522-2277	Matt Machado, Deputy CAO Director of Public Works 701 Ocean Street, Room 410 Santa Cruz, CA 95060
	(209) 522-2277 Ldias@americanpavementsystems.com	

2020 RSTP-STIP RESURFACING PROJECT

MULTIPLE OPERATIONS SCHEDULED- Update #6

The County of Santa Cruz Department of Public Works announces continuing road construction work on the RSTP-STIP project. Current phases of work include digout asphalt repair, roadside and ditch clearing work, striping removal, and cape seal work. The schedule below identifies when delays can be expected for specific project roads.

2020 RSTP Schedule	MON 8/17/2020	TUE 8/18/2020	WED 8/19/2020	THUR 8/20/2020	FRI 8/21/2020	MON 8/24/2020	TUE 8/25/2020	WED	THUR 8/27/2020	FRI 8/28/2020
8/17/2020 8/18/2020 8/19/2020 8/20/2020 8/21/2020 8/24/2020 8/25/2020 8/25/2020 8/27/2020 8/28/2020 2020 RSTP										
GLEN ARBOR RD										
HIHN RD										
EAST ZAYANTE RD										
UPPER EAST ZAYANTE RD										
WEST VINE HILL RD										
VINE HILL RD										
MOUNTAIN VIEW RD										
NORTH RODEO GULCH RD										
LAUREL GLEN RD										
MOUNT HERMON RD										
LOCKWOOD LN										
GRAHAM HILL RD										
PIONEER RD										
VARNI RD										
EMPIRE GRADE										

Long Delays/Closures Minor Delays/Moving Closures **Update 8/17/20

Follow up schedules will be sent as work progress. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at https://santacruzcountyresurfacingproject.info/ for more information. Up to date information on County maintained roads in Santa Cruz County is available online at http://www.sccroadclosure.org/.