

# PRESS RELEASE

Date: August 6, 2020  
Release: Immediately

**Contacts**

County: Cristina Crocker  
(831) 477-3956  
[Cristina.crocker@santacruzcounty.us](mailto:Cristina.crocker@santacruzcounty.us)  
Contractor: Lucas Dias, American Pavement Systems  
(209) 522-2277  
[Ldias@americanpavementsystems.com](mailto:Ldias@americanpavementsystems.com)



**Matt Machado, Deputy CAO**  
**Director of Public Works**  
701 Ocean Street, Room 410  
Santa Cruz, CA 95060

---

## 2020 MEASURE D RESURFACING PROJECT

### UPDATE - SLURRY SEAL SCHEDULE

The County of Santa Cruz Department of Public Works has announced that work on the slurry seal portion of the project is continuing. The schedule for some roads has been updated as noted below.

<p><b><u>APTOS</u></b></p> <p><b>Monday, August 10, through Tuesday, Aug. 11, 2020</b></p> <p>Seacliff Dr., Santa Clara Ave. to Broadway</p> <p><b><u>MID-COUNTY</u></b></p> <p><b>Monday, August 10, through Tuesday, Aug. 11, 2020</b></p> <p>Benson Ave., Thurber Ln. to Tiffani Ct.</p> <p>Tiffani Ct., Benson Ave. to end</p> <p>Twin Hills Dr., Thurber Ln. to Lillian Way</p>	<p><b><u>FELTON</u></b></p> <p><b>Wed., August 12 through Fri., August 14, 2020</b></p> <p>Plateau Dr., HWY 9 to Laurel Dr.</p> <p>Valley Dr., Laurel Dr. to Plateau Dr.</p> <p>Laurel Dr., HWY 9 to Hillside Dr.</p> <p>Ada Ave., Valley Dr. to Plateau Dr.</p> <p>Gushee St., Laurel Dr. to Felton Empire Rd.</p> <p>Russell Ave., HWY 9 to Valley Dr.</p> <p>Hihn St., HWY 9 to End of County Maintenance</p> <p>Kirby St., HWY 9 to Gushee St.</p>
--	--

Following slurry seal work, the striping schedule, for roads to receive striping, will be announced when available. The schedule is subject to change due to weather or other conditions. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at <https://santacruzcountyresurfacingproject.info/> for more information.

#####

CC: Email list