

# PRESS RELEASE



Date: September 17, 2021  
Release: Immediately  
Contacts  
County: Cristina Crocker, Resident Engineer  
(831) 477-3956  
[cristina.crocker@santacruzcounty.us](mailto:cristina.crocker@santacruzcounty.us)  
Contractor: Keith Dorsa, Brannon Corporation  
(408) 898-6315  
[keith@brannondemo.com](mailto:keith@brannondemo.com)

**Matt Machado, Deputy CAO**  
**Director of Public Works**  
701 Ocean Street, Room 410  
Santa Cruz, CA 95060

---

## BEAR CREEK ROAD PM 2.12 STORM DAMAGE REPAIR PROJECT WORK POSTPONED

The County of Santa Cruz Department of Public Works has announced that work on Bear Creek Road at Post Mile 2.12 has been postponed until spring 2022. The temporary traffic control will be removed and will not be reinstalled until work on the project begins. A new press release will be distributed prior to the start of work in the spring. Up to date information on County maintained roads in Santa Cruz County is available online at <http://www.sccroadclosure.org/>.

#####

CC: Email list